

**2023**

**Time - 3 hours**

**Full Marks - 80**

*Answer ALL questions.*

*Figures in the right hand margin indicate marks.*

1. Define a project ? What are its features ? Elaborate different categories of project with suitable example. [16]

OR

Answer the following questions :

- (a) Explain different forms of project organisation with their merits and demerits. [8]
- (b) Outline the importance of Team Building in context of project management. [8]
2. Discuss the purpose, structure and content of a 'Feasibility Report'. [16]

OR

Express different numeric and non-numeric models of project selection. [16]

[ 2 ]

3. Disclose the importance of Network Techniques (PERT / CPM) in project planning and scheduling. [16]

OR

Write brief notes on : [8 × 2]

- (a) Project scheduling
  - (b) Project work system
4. Define PMIS (Project Management Information System). Bring out the importance of PMIS in project monitoring and control. [16]

OR

Differentiate between : [8 × 2]

- (a) Progress Control and Performance Control
  - (b) Schedule Control and Cost Control
5. What is 'Project Termination' ? Expound different methods of project termination alongwith their process. [16]

OR

Throw light on : [8 × 2]

- (a) Project Audit Life Cycle
- (b) Earned Value Analysis